COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/02/2002

ESTIMATE SUMMARY 09:58:52
CONTID: C13920 ESTIMATE NO: 0002 PROG SPEC YR: 1999
PCN: 13920-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 201 WORK DAYS
SH 67 / US 24 Intersection, E & W PERCENT TIME: 5.47 ORIG TIME ALLOW: 190 WORK DAYS
PROJECT NO: NH 0242-037
SH 67 / US 24 Intersection, E & W
NAME OF ROAD: 24
PROJECT COUNTIES:  TELLER
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/30/2002 DATE TIME STARTED 08/26/2002
9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN
DATE AWARDED 07/23/2002 DATE TIME STOPPED 11/08/2005
DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED 11/08/2005
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED  08/26/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,528,952.12 PARTICIPATING $ 99,102.57 $ 87,446.67
AWARD PROJECT AMT: $  4,777,176.37  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1529 TOTAL EARNINGS 99,102.57 87,446.67
FUNDS AVAILABLE: $ 6,429,849.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 99,102.57 87,446.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,161.14 -1,161.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 97,941.43 86,285.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 97,941.43 86,285.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 86,285.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13920-BID ESTIMATE RUN 10/02/2002

PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 SITE A - ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0010 202-00001 REMOVAL OF STRUCTURE 6.000 0.000
EACH 0.000 0.00
387.25000 0.000 0.00
0015 202-00015 REMOVAL OF HEADWALL 4.000 0.000
EACH 0.000 0.00
491.73000 0.000 0.00
0020 202-00027 REMOVAL OF RIPRAP 0.000 0.000
SY 0.000 0.00
81.37000 0.000 0.00
0025 202-00035 REMOVAL OF PIPE 891.000 0.000
LF 0.000 0.00
9.74000 0.000 0.00
0030 202-00080 REMOVAL OF GUARD POST 5.000 0.000
EACH 0.000 0.00
123.41000 0.000 0.00
0035 202-00090 *REMOVAL OF DELINEATOR 23.000 0.000
EACH 0.000 0.00
8.66000 0.000 0.00
0040 202-00200 REMOVAL OF SIDEWALK 30.000 0.000
SY 0.000 0.00
9.58000 0.000 0.00
0045 202-00203 REMOVAL OF CURB AND GUTTER 1,880.000 0.000
LF 0.000 0.00
3.68000 0.000 0.00
0050 202-00210 REMOVAL OF CONCRETE PAVEMENT 227.000 0.000
SY 0.000 0.00
11.58000 0.000 0.00
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,059.000 0.000
5% 0.000 0.00

8.46000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 23,576.000 0.000
SF 0.000 0.00
1.62000 0.000 0.00
0065 202-00700 *REMOVAL OF LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
690.69000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 81.000 0.000
EACH 0.000 0.00
135.32000 0.000 0.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,631.90000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 7,404.000 1,925.000
LF 0.000 0.00
0.32000 1,925.000 616.00
0085 202-04001 PLUG CULVERT 8.000 0.000
EACH 0.000 0.00
450.19000 0.000 0.00
0090 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
820.73000 0.000 0.00
0095 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 614.000 0.000
cY 0.000 0.00
6.12000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,258.000 0.000
cY 0.000 0.00
2.73000 0.000 0.00
0105 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIA L) 40,313.000 0.000
cY 0.000 0.00
5.38000 0.000 0.00
0110 203-01100 PROOF ROLLING 13.000 0.000
HOUR 0.000 0.00
78.30000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0115 203-01500 BLADING 116.000 0.000
HOUR 0.000 0.00
83.16000 0.000 0.00
0120 203-01510 BACKHOE 130.000 0.000
HOUR 0.000 0.00
110.20000 0.000 0.00
0125 203-01555 DOZING (LANDSCAPING) 186.000 0.000
HOUR 0.000 0.00
88.68000 0.000 0.00
0130 203-01597 *POTHOLING 307.000 0.000
HOUR 69.000 6,566.73
95.17000 69.000 6,566.73
0135 207-00205 TOPSOIL 10,405.000 0.000
cY 0.000 0.00
7.24000 0.000 0.00
0140 207-00305 WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
9.05000 0.000 0.00
0145 207-00310 STOCKPILE WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
9.05000 0.000 0.00
0150 208-00011 *EROSION BALES (WEED FREE) 307.000 0.000
EACH 0.000 0.00
11.91000 0.000 0.00
0155 208-00020 *SILT FENCE 6,544.000 1,605.000
LF 0.000 0.00
1.08000 1,605.000 1,733.40
0160 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 1.000 5,619.99
5,619.99000 1.000 5,619.99
0165 208-00050 *STORM DRAIN INLET PROTECTION 5.000 0.000
EACH 0.000 0.00
194.86000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,622.22000 0.000 0.00
0175 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
3,266.66000 0.000 0.00
0180 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
866.07000 0.000 0.00
0185 210-00010 RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
324.77000 0.000 0.00
0190 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
1,978.54000 0.000 0.00
0195 210-00810 *RESET GROUND SIGN 7.000 0.000
EACH 0.000 0.00
123.41000 0.000 0.00
0200 210-01000 *RESET FENCE 1,852.000 0.000
LF 0.000 0.00
1.24000 0.000 0.00
0205 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
135.32000 0.000 0.00
0210 210-04010 ADJUST MANHOLE 18.000 0.000
EACH 0.000 0.00
260.36000 0.000 0.00
0215 210-04015 MODIFY MANHOLE 3.000 0.000
EACH 0.000 0.00
1,647.46000 0.000 0.00
0220 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
260.36000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0225 212-00006 *SEEDING (NATIVE) 12.900 0.000
ACRE 0.000 0.00
990.56000 0.000 0.00
0230 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
1,364.05000 0.000 0.00
0235 213-00002 *MULCHING (WEED FREE HAY) 1.600 0.000
ACRE 0.000 0.00
433.03000 0.000 0.00
0240 213-00003 *MULCHING (WEED FREE) 1.000 0.000
ACRE 0.000 0.00
351.84000 0.000 0.00
0245 213-00008 *MULCHING (WOOD CHIP) 50.000 0.000
CF 0.000 0.00
3.52000 0.000 0.00
0250 213-00061 *MULCH TACKIFIER 360.000 0.000
LB 0.000 0.00
1.73000 0.000 0.00
0255 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 15.000 0.000
LF 0.000 0.00
5.41000 0.000 0.00
0260 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 13.000 0.000
EACH 0.000 0.00
297.71000 0.000 0.00
0265 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000 0.000
EACH 0.000 0.00
405.97000 0.000 0.00
0270 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000 0.000
EACH 0.000 0.00
30.31000 0.000 0.00
0275 214-00905 *PERENNIALS (2.25 INCH POT) 96.000 0.000
EACH 0.000 0.00
2.98000 0.000 0.00



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0280 214-00910 *PERENNIALS (1 GALLON CONTAINER) 24.000 0.000
EACH 0.000 0.00
8.12000 0.000 0.00
0285 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
4.06000 0.000 0.00
0290 215-00600 *TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
5.14000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 49,269.000 0.000
SY 0.000 0.00
1.35000 0.000 0.00
0300 217-00000 *HERBICIDE TREATMENT 64,587.000 14,213.000
53% 0.000 0.00
0.04000 14,213.000 568.52
0305 304-06000 AGGREGATE BASE COURSE (CLASS 6) 101.430 0.000
TON 0.000 0.00
19.59000 0.000 0.00
0310 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,088.000 0.000
TON 0.000 0.00
9.27000 0.000 0.00
0315 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 24,206.410 0.000
TON 0.000 0.00
38.65000 0.000 0.00
0320 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,153.000 0.000
GAL 0.000 0.00
1.35000 0.000 0.00
0325 412-00600 *CONCRETE PAVEMENT (6 INCH) 514.000 0.000
SY 0.000 0.00
44.39000 0.000 0.00
0330 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,491.000 0.000
53% 0.000 0.00
2.23000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0335 420-00200 GEOTEXTILE (WEED BARRIER) 4,473.000 0.000
53% 0.000 0.00
2.11000 0.000 0.00
0340 501-00000 STEEL SHEET PILING (TYPE 1) 0.000 0.000
SF 0.000 0.00
5.88000 0.000 0.00
0345 503-00036 *DRILLED CAISSON (36 INCH) 74.000 0.000
LF 0.000 0.00
306.37000 0.000 0.00
0350 504-08050 *STONE LANDSCAPE WALL 0.000 0.000
SF 0.000 0.00
12.99000 0.000 0.00
0355 506-00218 RIPRAP (18 INCH) 1,230.000 0.000
cY 0.000 0.00
32.00000 0.000 0.00
0360 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 32.000 0.000
cY 0.000 0.00
207.79000 0.000 0.00
0365 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 46.590 0.000
TON 0.000 0.00
140.74000 0.000 0.00
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 771.000 0.000
LF 0.000 0.00
36.12000 0.000 0.00
0370 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
8.15000 0.000 0.00
0375 603-01300 *30 INCH REINFORCED CONCRETE PIPE 19.000 0.000
LF 0.000 0.00
92.73000 0.000 0.00
0380 603-01360 *36 INCH REINFORCED CONCRETE PIPE 918.000 0.000
LF 0.000 0.00
62.23000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0200 SITE A - ROADWAY

0380 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
23.75000 0.000 0.00
0385 603-01480 *48 INCH REINFORCED CONCRETE PIPE 1,005.000 0.000
LF 0.000 0.00
107.03000 0.000 0.00
0385 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0390 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
604.66000 0.000 0.00
0395 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,370.50000 0.000 0.00
0400 604-00305 *INLET TYPE C (5 FOOT) 7.000 0.000
EACH 0.000 0.00
1,223.32000 0.000 0.00
0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0405 604-00310 *INLET TYPE C (10 FOOT) 4.000 0.000
EACH 0.000 0.00
1,558.92000 0.000 0.00
0405 MATERIAL ALLOWANCE INLET TY C (10" 0.000
EACH 0.000 0.00
1,325.08000 0.000 0.00
0410 604-00320 *INLET TYPE C (20 FOOT) 0.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
0415 604-00505 *INLET TYPE D (5 FOOT) 2.000 0.000
EACH 0.000 0.00

2,040.67000 0.000 0.00
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PROJECT: NH 0242-037 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0415 MATERIAL ALLOWANCE INLET TY D (5') 0.000
EACH 0.000 0.00
1,075.00000 0.000 0.00
0420 604-19105 *INLET TYPER L 5 (5 FOOT) 8.000 0.000
EACH 0.000 0.00
2,424.98000 0.000 0.00
0425 604-19110 *INLET TYPE R L 5 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
3,107.01000 0.000 0.00
0425 MATERIAL ALLOWANCE INLET TY R L5(10" 0.000
EACH 0.000 0.00
2,535.00000 0.000 0.00
0430 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 0.000
EACH 0.000 0.00
3,659.13000 0.000 0.00
0430 MATERIAL ALLOWANCE INLET TY R L10 (5" 0.000
EACH 0.000 0.00
2,535.00000 0.000 0.00
0435 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,655.10000 0.000 0.00
0435 MATERIAL ALLOWANCE INLET TY R L10 (10" 0.000
EACH 0.000 0.00
2,895.00000 0.000 0.00
0440 604-19305 *INLET TYPE R L 15 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
5,358.78000 0.000 0.00
0445 604-19310 *INLET TYPE R L 15 (10 FOOT) 0.000 0.000
EACH 0.000 0.00
5,553.65000 0.000 0.00
0450 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 6.000 0.000
EACH 0.000 0.00
4,222.07000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0450 MATERIAL ALLOWANCE INLET TY R SPEC (10 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0455 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,099.80000 0.000 0.00
0460 604-30010 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,222.30000 0.000 0.00
0465 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
2,762.98000 0.000 0.00
0470 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,213.000 0.000
LF 0.000 0.00
9.91000 0.000 0.00
0475 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
71.12000 0.000 0.00
0480 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
465.51000 0.000 0.00
0485 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
741.57000 0.000 0.00
0490 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
985.15000 0.000 0.00
0495 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 0.000 0.00
692.85000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0500 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000 0.000
EACH 0.000 0.00
1,190.84000 0.000 0.00
0505 607-00005 *END POST 47.000 1.800
EACH 0.000 0.00
102.85000 1.800 185.13
0510 607-00010 *CORNER AND LINE BRACE POST 62.000 5.400
EACH 0.000 0.00
119.08000 5.400 643.03
0515 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 8,932.000 1,550.000
LF 0.000 0.00
1.24000 1,550.000 1,922.00
0520 607-11525 *FENCE (PLASTIC) 85.000 0.000
LF 0.000 0.00
1.08000 0.000 0.00
0525 607-60110 *10 FOOT GATE 0.000 0.000
EACH 0.000 0.00
270.65000 0.000 0.00
0530 608-00000 *CONCRETE SIDEWALK 3,470.000 0.000
53% 0.000 0.00
31.72000 0.000 0.00
0535 608-00010 *CONCRETE CURB RAMP 148.000 0.000
SY 0.000 0.00
49.80000 0.000 0.00
0540 608-00026 *CONCRETE BIKEWAY (6 INCH) 0.000 0.000
3% 0.000 0.00
42.22000 0.000 0.00
0545 609-20010 *CURB TYPE 2 (SECTION B) 720.000 0.000
LF 0.000 0.00
16.24000 0.000 0.00
0550 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,161.000 0.000
LF 0.000 0.00
6.99000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 SITE A - ROADWAY
0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 73.000 0.000
LF 0.000 0.00
7.47000 0.000 0.00
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,535.000 0.000
LF 0.000 0.00
9.14000 0.000 0.00
0565 609-24006 *GUTTER TYPE 2 (6 FOOT) 170.000 0.000
LF 0.000 0.00
31.72000 0.000 0.00
0570 609-24008 *GUTTER TYPE 2 (8 FOOT) 103.000 0.000
LF 0.000 0.00
42.06000 0.000 0.00
0575 609-60011 *CURB TYPE 6 (SECTION M) 3,254.000 0.000
LF 0.000 0.00
4.22000 0.000 0.00
0580 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 5,671.000 0.000
SF 0.000 0.00
5.14000 0.000 0.00
0585 612-00001 *DELINEATOR (TYPE I) 73.000 0.000
EACH 0.000 0.00
14.07000 0.000 0.00
0590 612-00002 *DELINEATOR (TYPE I1) 27.000 0.000
EACH 0.000 0.00
15.16000 0.000 0.00
0595 612-00003 *DELINEATOR (TYPE IlI) 19.000 0.000
EACH 0.000 0.00
16.24000 0.000 0.00
0600 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,889.000 0.000
LF 0.000 0.00
12.99000 0.000 0.00
0605 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 704.000 0.000
LF 0.000 0.00
21.65000 0.000 0.00
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CAT NO0200 SITE A - ROADWAY
0610 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 7.000 0.000
EACH 0.000 0.00
641.97000 0.000 0.00
0615 614-00011 *SIGN PANEL (CLASS 1) 443.400 0.000
SF 0.000 0.00
17.86000 0.000 0.00
0620 614-00012 *SIGN PANEL (CLASS II) 448.000 0.000
SF 0.000 0.00
19.49000 0.000 0.00
0625 614-00013 *SIGN PANEL (CLASS I1lI) 140.000 0.000
SF 0.000 0.00
21.11000 0.000 0.00
0630 614-00200 *STEEL SIGN POST (U-2) 20.000 0.000
LF 0.000 0.00
5.82000 0.000 0.00
0635 614-00612 *STEEL SIGN POST (W 6X12) 19.000 0.000
LF 0.000 0.00
31.39000 0.000 0.00
0640 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 431.000 0.000
LF 0.000 0.00
10.83000 0.000 0.00
0645 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 602.000 0.000
LF 0.000 0.00
32.48000 0.000 0.00
0650 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
811.94000 0.000 0.00
0655 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
612.74000 0.000 0.00
0655 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
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0660 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 0.000 0.00
1,023.04000 0.000 0.00
0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0665 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,566.50000 0.000 0.00
0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0670 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00
102.85000 0.000 0.00
0670 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0675 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
6,399.14000 0.000 0.00
0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00
4,350.00000 0.000 0.00
0680 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
13,806.17000 0.000 0.00
0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 0.000
EACH 0.000 0.00
9,580.00000 0.000 0.00
0685 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
3,789.04000 0.000 0.00
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0690 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
26,168.17000 0.000 0.00
0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 0.000
EACH 0.000 0.00
15,679.50000 0.000 0.00
0695 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
6,563.69000 0.000 0.00
0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 0.000
EACH 0.000 0.00
2,750.00000 0.000 0.00
0700 615-00050 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000
EACH 0.000 0.00
986.27000 0.000 0.00
0705 617-00018 *18 INCH CULVERT PIPE 275.000 0.000
LF 0.000 0.00
28.95000 0.000 0.00
0710 617-00024 *24 INCH CULVERT PIPE 1,140.000 0.000
LF 0.000 0.00
35.56000 0.000 0.00
0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 0.000
LF 0.000 0.00
9.25000 0.000 0.00
0715 617-00048 *48 INCH CULVERT PIPE 18.000 0.000
LF 0.000 0.00
92.99000 0.000 0.00
0720 619-50080 *1 INCH PLASTIC PIPE 140.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0725 619-50120 *1-1/2 INCH PLASTIC PIPE 300.000 0.000
LF 0.000 0.00
1.89000 0.000 0.00
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0730 619-50160 *2 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
2.17000 0.000 0.00
0735 619-50320 *4 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
4.33000 0.000 0.00
0740 621-00450 *DETOUR PAVEMENT 1,787.000 0.000
3% 0.000 0.00
40.00000 0.000 0.00
0745 623-00156 *IRRIGATION BUBBLER 38.000 0.000
EACH 0.000 0.00
4.33000 0.000 0.00
0750 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 13.000 0.000
EACH 0.000 0.00
21.65000 0.000 0.00
0755 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 5.000 0.000
EACH 0.000 0.00
86.61000 0.000 0.00
0760 623-04000 *CONTROL WIRE 24 VOLT 1,415.000 0.000
LF 0.000 0.00
0.22000 0.000 0.00
0765 623-04008 *1 INCH QUICK-COUPLER VALVE 1.000 0.000
EACH 0.000 0.00
151.56000 0.000 0.00
0770 623-05012 *1-1/2 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
32.48000 0.000 0.00
0775 623-08108 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
2,336.21000 0.000 0.00
0780 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
70,854.99000 0.000 0.00
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0785 626-00000  *MOBILIZATION 1.000 0.000
LS 0.000 0.00
175,000.00000 0.000 0.00
0790 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
4,373.80000 0.000 0.00
0795 627-00001  *PAVEMENT MARKING PAINT 1,147.000 0.000
GAL 0.000 0.00
48.72000 0.000 0.00
0800 627-00005  *EPOXY PAVEMENT MARKING 263.000 0.000
GAL 0.000 0.00
75.78000 0.000 0.00
0805 627-01003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (I NLAID) 11,438.000 0.000
SF 0.000 0.00
9.20000 0.000 0.00
0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 0.000
SF 0.000 0.00
4.49821 0.000 0.00
0810 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,002.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.24000 0.000 0.00
0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 0.000
SF 0.000 0.00
11.89587 0.000 0.00
0815 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,612.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
11.91000 0.000 0.00
0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 0.000
SF 0.000 0.00
3.61096 0.000 0.00
0820 630-00000  *FLAGGING 9,529.250 122.000
HOUR 224.750 4,944.50

22.00000 346.750 7,628.50
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0825 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
57.11000 0.000 0.00
0830 630-00007 *TRAFFIC CONTROL INSPECTION 379.000 5.000
DAY 6.000 454.68
75.78000 11.000 833.58
0835 630-00012 *TRAFFIC CONTROL MANAGEMENT 449.000 7.000
DAY 15.000 4,500.00
300.00000 22.000 6,600.00
0840 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.000
EACH 0.000 0.00
289.05000 1.000 289.05
0845 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 0.000
EACH 0.000 0.00
127.74000 0.000 0.00
0850 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 5.500
EACH 0.000 0.00
28.15000 5.500 154.82
0855 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 8.000
EACH 0.000 0.00
47.63000 8.000 381.04
0860 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 0.000
TYPE)
EACH 0.000 0.00
618.15000 0.000 0.00
0865 630-80360 *DRUM CHANNELIZING DEVICE 122.000 0.000
EACH 0.000 0.00
16.24000 0.000 0.00
0870 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
1,786.26000 0.000 0.00
0875 630-80370 CONCRETE BARRIER (TEMPORARY) 3,920.000 0.000
LF 0.000 0.00
14.53000 0.000 0.00
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0880 630-80380  *TRAFFIC CONE 275.000 0.000
EACH 25.500 137.96
5.41000 25.500 137.96
0885 630-85115  IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
14,420.89000 0.000 0.00
0890 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70020  F/A ON-THE-JOB TRAINEE 1,400.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0900 700-70022  F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70025  F/A QUALITY INCENTIVE PAYMENT -7,578.720 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70028  F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034  F/A SMOOTHNESS INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70035  F/A CAP WELL STEM (STA 418+64, 53.5' LT) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70070  F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 6,312.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70081  F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 4,630.670 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0935 700-70110 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 6,745.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70380 F/A EROSION CONTROL 4,667.760 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 605-17000 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000 0.000
LF 0.000 0.00
0.57000 0.000 0.00
1220 605-18000 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000 0.000
LF 0.000 0.00
1.91000 0.000 0.00
1225 626-00000 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3 ) 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
1230 625-00015 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000 0.000
LS 0.000 0.00
4,800.00000 0.000 0.00
1235 420-00130 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000 0.000
53% 0.000 0.00
1.46000 0.000 0.00
1240 403-00720 HBP (PATCHING) (ASPH) (MCR LINE #6) 236.250 0.000
TON 0.000 0.00
262.15000 0.000 0.00
1245 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 91.350 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1375 900-00007 ADDED ITEM (EACH)/ 4,077.600 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1380 900-00007 ADDED ITEM (EACH)/ 1,207.170 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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1385 900-00014 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 -1.000 0.000
LS 0.000 0.00
709.00000 0.000 0.00
1395 210-04020 MODIFY INLET 4.000 0.000
EACH 0.000 0.00
1,312.50000 0.000 0.00
1401 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 0.000 0.000
FUNDS (0200)
DOL 0.000 0.00
1.00000 0.000 0.00
1405 700-70036 FORCED ACCOUNTS REPAIR CATHODIC LINE AT CONOCO 347.560 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1410 700-70036 FORCED ACCOUNTS FUEL TANK ASSISTANCE 363.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1415 900-00006 ADDED ITEM (DOLLAR)/ FRENCH DRAIN 7,427.550 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1420 900-00006 ADDED ITEM (DOLLAR)/ BUDDY'S FENCE 707.880 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1425 900-00006 ADDED ITEM (DOLLAR)/ MATERIAL PIPE PILING 2,721.600 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1435 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -212.800 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1445 900-00007 ADDED ITEM (EACH)/ INSTALL LIGHT 4.000 0.000
EACH 0.000 0.00
1,417.50000 0.000 0.00
1455 607-32000 FENCE PICKET SNOW 2,400.000 0.000
LF 0.000 0.00
4.77000 0.000 0.00
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1475 700-70034 F/A CONDUIT CROSSINGS 1,032.970 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 700-70034 F/A CHASE DRAINS 4,068.530 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1485 700-70034 F/A TYPE 13 8,497.750 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1490 700-70034 F/A FENCE 10,670.980 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1495 700-70034 F/A SNOW PLOW TURNAROUND 760.370 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1500 900-00014 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE CLAIM SETTLEM ENT 1.000 0.000
LS 0.000 0.00
,675,000.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 5,927,612.91 22,223.86 $ 33,879.76
CAT NOO0201 SITE B - GROUND NAILED WALL (STR. NO. I-1 6-L)
0955 504-06100 *GROUND NAILED WALL 3,083.000 0.000
SF 0.000 0.00
64.42000 0.000 0.00
0960 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
6.99000 0.000 0.00
CAT 0201 CURRENT AMT$ 198,606.86 0.00 $ 0.00
CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS
0965 206-00000 STRUCTURE EXCAVATION 1,357.000 0.000
CY 1,204.000 7,296.24
6.06000 1,204.000 7,296.24
0970 506-00206 RIPRAP (6 INCH) 35.000 0.000
cY 0.000 0.00
78.84000 0.000 0.00
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CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS

0975 507-00000 CONCRETE SLOPE AND DITCH PAVING 299.000 0.000
CcYy 149.200 39,822.97
266.91000 149.200 39,822.97
0980 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 43.000 0.000
(A% 0.000 0.00
207.79000 0.000 0.00
0985 616-30136 *43X27 INCH TRASH GUARD 1.000 0.000
EACH 0.000 0.00
825.38000 0.000 0.00
0990 616-30499 *TRASH GUARD SPECIAL 2.000 0.000
EACH 0.000 0.00
2,145.05000 0.000 0.00
0995 617-00024 24 INCH CULVERT PIPE 105.000 0.000
LF 0.000 0.00
35.56000 0.000 0.00

CAT 0202 CURRENT AMT$ 108,573.16 $ 47,119.21 $ 47,119.21
CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIE

1350 606-00301  GDRAIL TY 3 (6-3) 750.000 0.000
LF 0.000 0.00
18.15000 0.000 0.00
1355 606-02003  END ANCHOR (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,980.00000 0.000 0.00
1360 630-00000  FLAGGING 15.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
1365 630-00012  TRAF CTRL MGMT 1.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
1370 630-80341  CONST TRAF SIGN (A) 6.000 0.000
EACH 0.000 0.00
28.15000 0.000 0.00

CAT 0203 CURRENT AMT$ 18,371.40 $ 0.00 $ 0.00
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CAT NOO0300 I-16-AE
1000 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
12,317.86000 0.000 0.00
1005 206-00000 STRUCTURE EXCAVATION 1,138.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1010 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,980.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1015 206-00200 STRUCTURE BACKFILL (CLASS 2) 236.000 0.000
cY 0.000 0.00
9.43000 0.000 0.00
1020 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,977.000 0.000
cY 0.000 0.00
9.43000 0.000 0.00
1025 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
17,200.97000 0.000 0.00
1030 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770 0.000
TON 0.000 0.00
38.65000 0.000 0.00
1035 502-00400 END PLATE 32.000 0.000
EACH 0.000 0.00
36.42000 0.000 0.00
1035 MATERIAL ALLOWANCE END PLATE 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
1040 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,725.000 0.000
LF 0.000 0.00
19.09000 0.000 0.00
1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.3 75") 0.000
LF 0.000 0.00
12.60000 0.000 0.00
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1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.3 75") 0.000
LF 0.000 0.00
12.60000 0.000 0.00
1045 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,734.69000 0.000 0.00
1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1050 515-00120 *WATERPROOFING (MEMBRANE) 1,184.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
1055 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000 0.000
LF 0.000 0.00
81.04000 0.000 0.00
1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
63.00000 0.000 0.00
1060 601-01040 CONCRETE CLASS B (BRIDGE) 248.300 0.000
cY 0.000 0.00
304.64000 0.000 0.00
1065 601-03040 CONCRETE CLASS D (BRIDGE) 507.300 0.000
CcY 0.000 0.00
284.76000 0.000 0.00
1070 602-00000 *REINFORCING STEEL 31,072.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1075 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,505.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
1080 606-11030 BRIDGE RAIL TYPE 10M 281.000 0.000
LF 0.000 0.00
63.97000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 I-16-AE
1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 0.000
LF 0.000 0.00
29.90000 0.000 0.00
1085 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 286.000 0.000
LF 0.000 0.00
12.99000 0.000 0.00
1090 618-00142 PRESTRESSED CONCRETE | (BT42) 1,122.000 0.000
LF 0.000 0.00
111.59000 0.000 0.00
1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000
LF 0.000 0.00
320.00000 0.000 0.00
1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 0.000
LF 0.000 0.00
71.80000 0.000 0.00
1390 900-00014 ADDED ITEM (LUMP SUM)/ -1.000 0.000
LS 0.000 0.00
213.50000 0.000 0.00
CAT 0300 CURRENT AMT$ 578,304.25 $ 0.00 $ 0.00
CAT NOO0301 RETAINING WALL 1 (STR. NO. I-16-G)
1095 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1100 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1105 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1110 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
CAT 0301 CURRENT AMT$ 0.00 $ 0.00 $ 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002

PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H)

1115 206-00000 STRUCTURE EXCAVATION 0.000 0.000
CcY 0.000 0.00
6.06000 0.000 0.00
1120 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
CcY 0.000 0.00
12.12000 0.000 0.00
1125 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
CcY 0.000 0.00
290.00000 0.000 0.00
1130 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1250 503-00024 *DRILLED CAISSON (24 INCH) 405.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00
1255 504-04420 PRECAST PANEL FACING (6") 461.000 0.000
SF 0.000 0.00
21.79000 0.000 0.00
1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.64000 0.000 0.00
1260 504-04420 PRECAST PANEL FACING (8") 504.000 0.000
SF 0.000 0.00
22.64000 0.000 0.00
1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.65000 0.000 0.00
1265 509-00000 STR STEEL ( H-PILE) 36,044.000 0.000
LB 0.000 0.00
0.28000 0.000 0.00
1270 509-00000 STR STEEL (ANGLES) 0.000 0.000
LB 0.000 0.00

2.85000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 RETAINING WALL 2 (STR. NO. I-16-H)
1275 601-01050 CONC CL B (WALL) 15.800 0.000
cY 0.000 0.00
335.00000 0.000 0.00
1280 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
1430 601-40301 STRUCTURAL CONCRETE COATING WALLS 2,3&4 4,042.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
CAT 0302 CURRENT AMT$ 50,606.67 0.00 $ 0.00
CAT NOO0303 RETAINING WALL 3 (STR. NO. I-16-1)
1135 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1140 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1145 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1150 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1285 503-00024 *DRILLED CAISSON (24 INCH) 910.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00
1290 504-04420 PRECAST PANEL FACING ( 6") 494.000 0.000
SF 0.000 0.00
21.79000 0.000 0.00
1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.64000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 RETAINING WALL 3 (STR. NO. I-16-1)
1295 504-04420 PRECAST PANEL FACING (8") 2,023.000 0.000
SF 0.000 0.00
22.64000 0.000 0.00
1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.65000 0.000 0.00
1300 509-00000 STR STEEL (H-PILE) 96,948.000 0.000
LB 0.000 0.00
0.28000 0.000 0.00
1305 509-00000 STR STEEL (ANGLES) 0.000 0.000
LB 0.000 0.00
2.85000 0.000 0.00
1310 601-01050 CONC CL B (WALL) 29.000 0.000
cY 0.000 0.00
335.00000 0.000 0.00
1315 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
CAT 0303 CURRENT AMT$ 119,360.42 0.00 $ 0.00
CAT NOO0304 RETAINING WALL 4 (STR. NO. I-16-J)
1155 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1160 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1165 514-00200 PEDESTRIAN RAILING (STEEL) 154.000 0.000
LF 0.000 0.00
64.74000 0.000 0.00
1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000
LF 0.000 0.00
49.00000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002

PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 RETAINING WALL 4 (STR. NO. I-16-J)

1170 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
CcYy 0.000 0.00
290.00000 0.000 0.00
1175 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1320 503-00024 *DRILLED CAISSON (24 INCH) 415.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00
1325 504-04420 PRECAST PANEL FACING (8") 1,233.000 0.000
SF 0.000 0.00
22.64000 0.000 0.00
1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.65000 0.000 0.00
1330 509-00000 STR STEEL (H PILE) 44,696.000 0.000
LB 0.000 0.00
0.28000 0.000 0.00
1335 509-00000 STR STEEL (ANGLES) 0.000 0.000
LB 0.000 0.00
2.85000 0.000 0.00
1340 601-01050 CONC CL B (WALL) 12.000 0.000
(A% 0.000 0.00
335.00000 0.000 0.00
1345 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
CAT 0304 CURRENT AMT$ 66,247.46 $ 0.00 $ 0.00

CAT NOO0305 MSE WALL (STR. NO. I-16-K)

1180 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,113.000 0.000
CcY 0.000 0.00
12.12000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 10/02/2002
PROJECT: NH 0242-037 ESTIMATE NO: 0002 09:58:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 MSE WALL (STR. NO. I-16-K)
1185 206-00360 MECHANICAL REINFORCEMENT OF SOIL 667.000 0.000
cY 0.000 0.00
9.43000 0.000 0.00
1190 504-04410 BLOCK FACING 1,950.000 0.000
SF 0.000 0.00
21.86000 0.000 0.00
1195 601-03050 CONCRETE CLASS D (WALL) 9.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1200 602-00000 *REINFORCING STEEL 123.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
CAT 0305 CURRENT AMT$ 65,075.41 0.00 $ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1205 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 17,000.00
17,000.00000 1.000 17,000.00
1210 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,103.60
1,103.60000 1.000 1,103.60
1400 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 0.000 0.000
FUNDS
DOL 0.000 0.00
1.00000 0.000 0.00
1460 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -203.000 0.000
DAY 0.000 0.00
1,994.00000 0.000 0.00
1465 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL AFTER CONTRACT -217,128.020 0.000
TIME
DOL 0.000 0.00
1.00000 0.000 0.00
1470 900-00006 ADDED ITEM (DOLLAR)/ CORRECT SITEMANAGER AUTO 0.000 0.000
REDUCTION FOR LD & TRAFFIC CONTROL
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT$  -603,806.42 $ 18,103.60 $ 18,103.60
PROJECT TOTAL CURRENT AMT $ 6,528,952.12 87,446.67 $ 99,102.57



